
ID Task Name Duration Start Finish

1 Tulare MRI Replacement  270 days Mon 2/8/21 Fri 2/18/22

2 Modular MRI Building  270 days Mon 2/8/21 Fri 2/18/22

3 Contract Execution  30 days Mon 2/8/21 Fri 3/19/21

4 Design 40 days Mon 3/22/21 Fri 5/14/21

5 Plan Approval  50 days Mon 5/17/21 Fri 7/23/21

6 Equipment Fabrication  80 days Mon 3/22/21 Fri 7/9/21

7 Modular Fabrication  80 days Mon 7/26/21 Fri 11/12/21

8 Construction  50 days Mon 11/1/21 Fri 1/7/22

9 Licensing  30 days Mon 1/10/22 Fri 2/18/22

10 Temporary MRI 85 days Mon 10/25/21 Fri 2/18/22

11

12 Site Gates 200 days Mon 3/22/21 Fri 12/24/21

13 Design 40 days Mon 3/22/21 Fri 5/14/21

14 Plan Approval  50 days Mon 5/17/21 Fri 7/23/21

15 Construction  40 days Mon 11/1/21 Fri 12/24/21

Tulare MRI Replacement 

Modular MRI Building 

Contract Execution 3/19

Design 5/14

Plan Approval 7/23

Equipment Fabrication 7/9

Modular Fabrication 11/12

Construction 1/7

Licensing 2/18

Temporary MRI 2/18

Site Gates

Design 5/14

Plan Approval 7/23

Construction 12/24
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