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PROJECT: (name and address) AGREEMENT INFORMATION: AMENDMENT INFORMATION: 
NPC II Continuation: 
ADD Construction Adminstration 
Services  
 

Date: October 26, 2020 Amendment Number: 005 

KA Base Number 19-105.00  Date: October 26,  2020 
   
OWNER: (name and address) ARCHITECT: (name and address)  
Tulare Local Health Care District 
569 Cherry Ave., Tulare, Ca 93274 
Attn: Sandra L .Ormonde  

Charles Kluger, AIA -  
Kluger Architects, Inc. 
560 N Western Ave. 2nd floor 
Los Angeles, Ca. 90004 
562 498-2400 
www.klugerarchitects.com 

 

         
 
The Owner and Architect amend the Agreement as follows:  
Continuing the Construction Adminstration Services for NPC 2. Original contract is hourly estimated. 
Added work due to finding alternate solutions because of existing conditions such as added larger ceiling access 
panels, alternate lighting attachments in corridor, O.R. sub-sterile enhanced lighting solutions, review exiting 
alternates at Birthing Center, enhanced TIO/Milestone revisions and other misc. related issues.   
 
 
The Architect’s compensation and schedule shall be adjusted as follows:  
 
Compensation Adjustment:  
1. Architectural: To be billed hourly each month based upon time spent estimated at $6,450.00 
2. Structural Engineering : To be billed hourly each month based upon time spent $1,500.00 
3. Electrical Engineering: To be billed hourly each month based upon time spent $1,800.00 
 
HOURLY ESTIMATED TOTAL: $9,750.00 
 
 
 
Schedule Adjustment:  
Work is in progress as part of original NPC 2 and subsequent ACD's. 
 
  
 
SIGNATURES:    
   Kluger Architects, Inc.  Tulare Local Healthcare District   
ARCHITECT (Firm name)  OWNER (Firm name)   

       

SIGNATURE  SIGNATURE   

Charles Kluger, AIA C24283, CEO  Sandra L. Ormonde-CEO        
PRINTED NAME AND TITLE  PRINTED NAME AND TITLE   

10- 26- 2020          
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