



ENGIE Services Project #: CN-001193  
 ENGIE Services Contract # R-3567

### Change Order No. #1


<b>Customer Contract Title: Energy Services Contract</b>	<b>Customer Contract No. R-3567</b>
<b>Customer Contract Effective Date: 11/29/2022</b>	<b>Change Order Effective Date: 7/12/2023</b>

Customer Name:	Tulare Local Healthcare District
Customer Address:	869 North Cherry Street, Tulare CA. 93274
Contact:	Attention: Randy Dodd & Nancy Overstreet
Job Location:	1425 E. Prosperity Ave., Tulare CA. 93274

Reason for/Description of Change Order:	At customers request, this CO#1 removes all scope and subsequent energy savings of ECM#1 (Interior/Exterior Lighting Upgrades) per Section 5.04 from the contract; to include Appendix A.
---	---

		Projected Savings Impact				
			<u>kWh</u>	<u>kW</u>	<u>Therms</u>	<u>Dollars</u>
<b>Original Contract Amount:</b>	\$2,771,391.00	Original Contract:	914,888			\$135,833.00
<b>Prior Change Order(s) Will Add (Deduct):</b>	\$0.00	Prior Change Orders:				\$0.00
<b>This Change Order Will (Deduct):</b>	-\$84,039.79	*Amount this Change Order:	-139,101	0	0	-\$22,280.00
<b>Revised Contract Amount:</b>	\$2,687,351.21	Revised Contract Amount:	775,787	0	0	\$113,553.00
<b>Original Contract Start Date (Signed):</b>						
<b>Original Contract Complete Date:</b>						
<b>Revised Contract Complete Date:</b>						

The changes within are hereby authorized, subject to the terms and conditions of that certain Customer Contract referenced above by and between **ENGIE Services U.S. Inc.**, and **Customer**. Except as set forth herein, the Customer Contract is not amended, modified, impaired or otherwise affected, and is hereby confirmed in full force and effect.

**CUSTOMER NAME**  
 By:   
 Print Name: Randy Dodd  
 Title: CEO

**ENGIE SERVICES U.S. INC.**  
 By: \_\_\_\_\_  
 Print Name: \_\_\_\_\_  
 Title: \_\_\_\_\_